ACTIVITY OVERLAPPING IN CONSTRUCTION PROJECTS AND THE
TIME-COST TRADEOFF FUNCTION

Reza Dehghan

ABSTRACT

Keywords

1. INTRODUCTION

2. OVERLAPPING PRINCIPLE

2.1. Types of Activity Relationships

2.2. The Mechanism of Activity Overlapping

3. OVERLAPPING TIME IMPACT

4. OVERLAPPING COST IMPACT

5. OVERLAPPING TIME-COST TRADEOFF
5.1. Formulating Time-Cost Tradeoff

6. CONCLUSIONS

REFERENCES



